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November 27, 2017

RECEIVED

To: Mike Constantino

2017
From: Ed Parkhurst NOV 2 8
. . HEALTH FACILITIES &
Re:  Requested Additional Information SERVICES REVIEW BOARD

CON Permit #13-072
NorthPointe Health and Wellness Campus ASTC; Roscoe, Illinois
Permit Alteration Request (Section 1130.750)

On November 10, 2017 Beloit Health System submitted a second alteration request for the
approved CON project #13-072. This request proposes to alter the approved cost with a 1.34%
increase in project cost as well as a financing change to increase cash and securities and reduce
bond financing. No change in the approved project’s square footage or service scope is proposed

through this requested alteration.

Subsequently, on November 16, 2017 additional supporting documentation was requested by
IHFSRB Staff in order for the Permit Alteration Request to be evaluated.

The requested information is attached in the following order:

1. Attachment A, as previously submitted, which is a summary of the requested alteration
project cost, by line item, compared to the approved project cost. (Page A-1)

2. Project Costs and Sources of Funds, Attachment 7 (Permit Application Pages 31, 60, 61,
and 62) as approved in the Type B modification (noted as revised on the respective pages)
along with the requested alteration indicating clinical and non clinical costs. {Pages A-2

through A-10, inclusive)

3. ASTC License (copy) (Page A-11)
4. Beloit Health System Bond Rating (Page A-12)
5. Beloit Health System Audit Report (Page A-13})

Firm Member, American Association of Healthcare Consultants
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Please let me know if you have any questions. I can be reached by e-mail at

eparkhurst@consultprism.com or by telephone at my direct line 630-790-5089.

Sincerely,

7287

E.W. Parkhurst, Jr.
Managing Principal

CC: Thomas McCawley, Vice President
Beloit Health System

PRISM
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Attachment A
NorthPointe ASTC Permit 13-072
Source/Anticipated Use of Funds and Variances
APPROVED ANTICIPATED

ROJECT COSTS PROJECT EXPENSES VARIANCE
Preplanning Costs 70,000 586,809 -13,091

ite Survey and Soil investigation 8,000 8,340 -660
ISite Preparation 166,400 93,383 -73,017
Of Site Work 0 0 0
|New Construction Contracts (Bldg. Only) 8,888,089 9,538,340 650,251
[Modemization Contracts 0 0 0
Contingencies 888,809 98,855 ~789,954
Architectural/Engineering Fees 839,766 805,456 -34,310
Consulting and Other Fees 55,720 18,205 -37,515
Movable or Other Equipment (not in ASTC 1,786,500 2,016,456 229,956

nstruction contracts) Other 960,100 1,032,108 72,008

ond issuance Expense (project related) 362,000 285,850 -76,050

et Interest Expense During Construction (project reiated) 401,810 387,180 -14,630
Fair Market Vaiue of Leased Space or Equipment 0 0 0
Other Costs To Be Capitalized 848,000 1,139,550 291,550
Acquisition of Building or Other Proparty (excluding land) 0 0 0
TOTAL USES OF FUNDS 15,276,194 15,480,732 204,538
,s APPROVED ANTICIPATED

OURCE OF FUNDS PROJECT SOURCES VARIANCE
Cash and Securities 800,000 4,392 018 3,592,018
|Pledges 0 0 0
Gifts and Bequests 0 0 0
Bond Issues (project related) 14,476,194 11,088,714 | -3,387,480
'Mortgages 0 0 0
Leases (falr market value) 0 0 0
Governmental Appropriations 0 0 0
Grants 0 0 0
Other Funds and Sources 0 0 0
TOTAL SOURCES OF FUNDS 15,276,194 15,480,732 204,538

PRISM
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Project Costs and Sources of Funds

Complete the following table listing all costs (refer to Part 1120.110) associated with the project. When a
project or any component of a project is to be accomplished by lease, donation, gift, or other means, the
fair market or dollar value (refer to Part 1130.140) of the compenert must be inciuded in the estimated
project cost  If the project contains non-reviewable components that are not related to the provision of
heaith care, complete the second column of the table below. Note, the use and sources of funds must

equal.
Project Costs and Sources of Funds
USE OF FUNDS CLINICAL NONCLINICAL TOTAL
Prepianning Costs 37.855 19,054 56,909
Site Survey and Soil Investigation 3,336 5,004 8,340
Site Preparation 14,146 79,237 93,383
Off Site Work 0 0 0
New Construction Contracts (Blda.
Only) 3,223,033 6,315,307 9,538,340
Maodernization Contracts 0 0 0
Contingencies 33,403 65,452 98,853
ArchitecturalEngineering Fees 259,830 545,626 805,456
Consulting and Other Fees 9,103 9,102 18,205
Movable or Other Equipment (not in ASTC 2,016,456 0 2,016,456
canstruction contracts) Qther 743,118 288,990 1,032,108
Bond Issuance Expense (project
related) 96,370 189,580 285,950
Met Interest Expense During
Construction (project related) 387,180
Fair Market Value of Leased Space
or Equipment 0 0 0
Other Costs To Be Capttalized 351,090 708,461 1,139,550
Acquisition of Building or Other
Property (excluding land) 0 0 0
TOTAL USES OF FUNDS $6.942 612 $9.538.120 $15,480,732
SOURCE OF FUNDS CLINICAL NONCLINICAL TOTAL
Cash and Securities 1,756,807 2,635,211 4,392,018
Pledges 0
Gifts and Bequests .0
Bond Issues (project related) 5,062,241 6,026,473 11,088,714
Morigages 0
Leases (fair market valus) 0
Governmental Appropriations 0
Grants 0
Other Funds and Sources 0
TOTAL SOURCES oF FUNDS $6 928, 700 $8,347,494 _gls 480,732
NOTE: ITEMIZATION OF EACH [NE 175 MUST BE PROVIDED AT ATTAC e TR AOMERIE SEu ‘ﬁ”.{t'bnnsn
AFTER THE LAST PAGE OF THE APPLICATION FORM ot . "é: b e

Attachment 7
Project Costs and Sources of Funds

80C BMH ASTC CON

11/27/2017 11:56 AM 31 {Alteration Request)

Page A-2

PRISM
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Beloit Health System

NorthPointe Health and Wellness Campus
Type B Permit Application Submission

July 21, 2014

Page 25
Project Costs and Sources of

Complete the following table listing all costs (refer to Part 1120.110) associated with the project. When a
project o any component of a profect is lo be accomplished by lease, donation, gift, or other means, the
fair market or dollar value (refer to Part 1130.140} of the component must be included in the estimated

project cost. I the projeci conlains non-reviewable components that are not related Lo the provision of
heallh care, complete the second column of the tlable below. Note, the use and sources of funds must

Funds

equal.
Project Costs and Sources of Funds
USE OF FUNDS CLINICAL NONCLINICAL TOTAL
Praplarinieg Costs 46,500 23,500 70,000
SHe Survey and Sofl investigation 5,600 3,400 9,000
$ite Preparation 68,000 98,400 166,400
Off Site Work 0 0 0
New Construction Contracts (Bldg. Only) 3,003,311 5,884,778 B,888,089
Modemization Contracts 0 0 0
Contingencies 300,331 588,478 888,809
Archiiectural/Engineening Fees 270,898 568,868 839,766
Consulting and Other Faes 37.860 17,860 55,720
iovable or Other Equipmend (not in ASTC 1,786,500 - 1,786,500
construction contracts} Other 696,900 263,200 960,100
Bond lssuance Expanse (project related) 122,600 240,000 362,000
Net Interest Expense During
Construction (profect related) 160,700 241,110 401,810
Fair Market Value of Leased Space of
Equipment 0 0 0
Other Costs To Be Capitatized 430,100 417,900 848,000
Acquisillen of Bullding or Other Property
{excluding land) 0 0 0
TOTAL USES OF FUNDS 6,928,700 8,347,494 115,276,194
SOURCE OF FUNDS CLINICAL NONCLINICAL TOTAL
Cash and Securities 320,000 480,000 800,000
Piedpes 0
Gifts and Bequests .0
Bond Iesues (project related) 6,608,700 7,867,494 14,476,194
Mortgages H
Leases (falr markel value) 0
Governmentai Appropriations 0
Grants 0
Other Funds and Sources )
TOTAL SOURCES OF FUNDS 6,928,700 8,347,494 15,276,194

NDTE: ITEMIZATION OF EACH LINE ITEM MUST BE PROVIDED AT ATTACHMENT-7, IN NUMERIC SEQUENTIAL ORDER
AFTER THE LAST PAGE OF THE APPLICATION FORM.

Note: See Attachment 7, Project Costs and Services, Itemization / Allocation for detail.
31 (Revised)

80C BMH ASTC CON
3112014 2:20 PM

Page A-3
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Page A-4

Project Costs and Sources of Funds

Complete the following table listing all costs (refer to Part 1120.110) associated with the project. When a
project or any component of a project is to be accomplished by lease, donation, gift, or other means, the
fair market or dollar value (refer to Part 1130.140) of the component must be included in the estimated
project cost. If the project contains non-reviewable components that are not related to the provision of
health care, complete the second column of the table betow. Note, the use and sources of funds must

equal.
Project Costs and Sources of Funds
USE OF FUNDS CLINIGAL NONGLINICAL TOTAL
Preplanning Costs 37,855 19,054 56,909
Site Survey and Sofl Investigation 3,336 5,004 8,340
Site Preparation 14,146 79,237 93,383
Off Site Work 0 0 0
New Construction Contracts (Bidg.
Only) 3,223,033 6.315,307 9,538,340
Modernization Contracts 0 O 0
Contingencies 33,403 65,452 98,855
ArchitecturalEnginearing Fees 259,830 545,626 805,456
Consuiting and Other Fees 9,103 $.102 18,205
Movable or Other Equipment (notin | ASTC 2,016,456 0 2,016,436
construction contracts) Other 743,118 288,990 1,032,108
Bond Issuance Expense (project
related) 96,370 189,580 285,950
Net interest Expense During
Construction (project related) 387,180
Fair Market Value of Leased Space
or Equipment 0 0 Y]
Other Costs To Be Capitalized 351,090 708,461 1,139,550
Acquisition of Building or Other
Property {excluding land) 0 0 0
TOTAL USES OF FUNDS $6,942,612 $9.538,120 $15,480,732
SOQURCE OF FUNDS CLINICAL NONCLINICAL TOTAL
Cash and Securities 1,756,807 2,635,211 4,392,018
Pledges 0
Gifts and Bequests 0
Bond [ssues (project refated) 5,062,241 6,026,473 11,088,714
Mortgages 0
Leases (fair market value) 0
Governmental Appropriations 0
Grants 0
Other Funds and Sources 0
TOTAL SQURCES OF FUNDS $6,928,700 $8,347,494 51 5 480 732 i
NOTE: ITEMIZATION OF EACH LINE ITEM MUST BE FROVIDED AT ATTACH“E X c Y
AFTER THE LAST PAGE OF THE APPLICATION FORM, T
80C BMH ASTC CON Attachment 7
1112712017 11:56 AM 60 (Alteration Request)  p Joy Costs and Sources of Funds

PRISM
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Preplanning Clinical Non-Clinical Totaj
Facility Analysis $ 25353 510,866 $36,219
Project Costing 610 260 870
Consulting Fees 11,892 7.928 19.820
Total 37.855 $19.054 $56.909
Site Survey / Soils
Survey / Title $ 2,336 $ 3504 § 5340
Flood Plain
{Included in construction
contracts)
Geotechnical (Initial} § 1.000 1,500 § 2,500
Total $ 3336 35004 § 8340
Site Preparation
Geotechnical (Final)
(Included in construction
contracts)
Irrigation § 0 $ 53,800 $ 53,800
Ulility Connection § 3,482 25,037 $38.519
Earthwork
(Included in construction
contracts) b 0 5 0 $ 0
Exterior Improvement
(Included in construction
contracts) 5 0 ¥ 0 $ 0
Testing $ o664 $ 400 $ 1064
Total 514146 $ 79.237 $93.383
Consulting and Other Fees
Physician Referral Analysis
{Included in (Pre-Planning Costs)
MEP Capacity Survey 9,103 9.102 $18205
Total $ 9103  § 9103 818205
80C BMH ASTC CON Attachment 7

11/27/2017 12:11 PM

61 (Aheration Request) Project Costs and Sources of Funds

Itemization / Allocation

PRISM

L
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Moveable Equipment
ASTC Related

Other Building Related
Total

Other Costs to be Capitalized
Pre-Purchased materials

Parking and Roadways
{(Costs not in Construction
Contracts)

Minor Equipment
Signage / Artwork
Legal / CON Fees

Insurance / Archive Fees / Misc.

Total

80C BMH ASTC CON
1172772017 11:56 AM

Clinical
$2,016,456
743.118

$ 1,495
$ 52,035
$ 3,567
$ 84973
$ 38220

Non-Clinical

$ --

Page A-6

Total
$2,016,456

288990 1,032,108
$288900  $3,048.564

$317200  $ 488,000
$ 805 $§ 2300
$331312  $ 383,247
$ 16051 $ 19618
$107,500  $ 215,000
$ 38219 §  76.440
$788,460  £1.139.950

Attachment 7

62 (Alteration Request) Project Costs and Sources of Funds
Itemization / Allocation

PRISM
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RECEIVE
AUG-0. 1 2014
ILLINOIS HEALTH FACILITIES HEALTH FACILITIES &
AND SERVICES REVIEW BOAR

SERVICES REVIEW BOARD

TYPE B MODIFICATION FILING
SUPPLEMENTAL AND ADDITIONAL INFORMATION

PROIJECT 13-072

BELOIT HEALTH SYSTEM, INC.

NORTHPOINTE HEALTH AND WELLNESS CAMPUS
AMBULATORY SURGERY TREATMENT CENTER

ROSCOE, ILLINOIS

July 31, 2014
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Beloit Health System

NorthPointe Health and Wellness Campus
Type B Permit Application Submission

July 21, 2014
Page 29

Project Costs and Sources of Funds
Complele the folowing table listing all costs (refer to Part 1120.110) assoclated with the project, When a

project or any component of a project is to be accomplished by lease, donation, gift, or other means, the

fair market or dollar value (refer to Part 1130.140) of the component must be included in the estimated

project cost. If the project contains non-reviewable components that are not related to the provision of
health care, complete the second column of the lable below. Note, the use and sources of funds must

equal.
Project Costs and Sources of Funds
USE OF FUNDS CLINICAL NONCLINICAL TOTAL

Praplanning Costs 46,500 23,500 70,000
Site Survay and Soil investigation 5,600 3,400 9,000
Sits Preparation 68,000 98,400 166,400
Off Site Work 0 0 0
New Construction Contracts (Bldg. Only) 3,003,311 5884778 8,888,089
Modemization Contracts 0 0 0
Contingencles 300,331 588,478 888,809
ArchitecluralEngineering Fees 270,898 568,868 839,766
Consutting and Other Fees 37,860 17,860 55,720
Movable or Other Equipment (not in ASTC 1,786,500 - 1,786,500
construction contracts) Other 696,900 263,200 960,100
Bond issuance Expense (project reiated) 122,000 240,000 362,000
Nal Interest Expensa During Construction

{project related) 160,700 241,110 401,810
Falr Market Velue of Leased Space or

Equipment 0 0 0
Other Costs To Bs Cepiialized 430,100 417,900 848,000
Acquisition of Buliding or Other Property

(excluding isnd) 0 0 0
TOTAL USES OF FUNDS 6,928,700 8,347,494 15,276,194

SOURCE OF FUNOS CLINICAL NONCLINICAL TOTAL

Cash and Securities 320,000 480,000 800,000
Pledges 0
Gifts and Bequests .0
Bond issues (project relsted) 6,608,700 7,867,494 14,476,194
Morigages 0
Laasas {fair market value) 0
Govermnmontal Appropriations 0
Grants 0
Other Funds end Sources 0
TOTAL SOURCES OF FUNDS 6,928,700 §,347.494 15,276,194

HOTE: (TEMIZATION OF EACH LINE ITEM MUST BE PROVIDED AT ATTACHMENT.T, IN NUMERIC SEQUENTIAL ORDER
AFTER THE LAST PAGE OF THE APPLICATION FORM.

80C BMH ASTC CON
7/31/2014 2:20 PM

60 (Revised)

Attachment 7

Project Costs and Seurces of Funds

Page A-8

PRISM
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Beloit Health System

NorthPointe Health and Wellness Campus

Type B Permit Application Submission
July 21, 2014
Page 30

Preplanning
Facility Analysis
Project Costing
Consulting Fees
Total

Site Survey / Soils
Survey / Title

Flood Plain
Geotechnical (Initial)
Total

Site Preparation
Geotechnical (Finai)
Earthwork
Extcrior Improvement
Testing (Allowance)

Total

New Construction, Modemization, and
Contingencies
See Attachment 7, 9, and 39

Consulting and Other Fees
Physician Referral Analysis
MEP Capacity Survey
Total

80C BMH ASTC CON
7/31/2014 2:20 PM

Clinical
$24,500
10,000
12,000

$ 400
400
4.800

3 43,000

Non-Clinical Total
$10,500 $35,000
5,000 15,000
8,000 20.000
$23.500 $70.000

$ 600 3 1,000

600 1,000
2200 7.000
$.3.400 £.9,000

$ 83,400 8 126,400

Included in New Construction Contracts
Included in New Construction Contracts

25,000
$.68.000

$20,000
17860
$37.800

15,000 40,000
$98.400 2166400

$ 0 320,000

17,860 $35.720
$17.860 $55.720
Attachment 7

61 Revised) oot Costs and Sources of Funds
Itemization / Allocation
Exhibit 1

Page A-9
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Beloit Health System

NorthPointe Health and Wellness Campus

Type B Permit Application Submission
July 21,2014
Page 31

Page A-10

Moveable Equipment Clinical Non-Clinical Total
Functional Area
ASTC Related $1,786,500 * 5 - $1,786,500
Other Building Related 696,900 263,200 960,100
Total 52,483,400 $263.200  $2.746.600
* This amount averages $446,625 /
ASTC room compared to the State
guideline of $461,361 / room
Sec also Supplemental Information
filing dated April 14, 2014 and permit
modification, Attachment 7, Exhibit 2
for clinical equipment listing
Other Costs to be Capitalized
Parking and Roadways $222,600 $120,000 $342,600
(Costs not in Construction Contracts)
Minor Equipment 75,000 145,400 220,400
Signage / Artwork 0 20,000 20,000
Legal / CON Fees 107,500 107,500 215,000
Insurance / Archive Fees / Misc. 25.000 25000 50,000
Total #430,100 $417,900 $848.000
80C BMH ASTC CON 62 (Revised) Attachment 7
7/31/2014 2:20 PM Project Costs and Sources of Funds

Itemization / Allocation
Exhibit 1 (Continued)
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Q Illinois Department of
PUBLIC HEALTH

LICENSE, PERMIT, CERTIFICATION, REGISTRATION

s ‘rmpemon.imuwwnmnmnunmnppemmmmmmmbdﬁm(mmiabmd i
A iho Mirols ctatutes &edior rules &no regutations sid i herehy autharized 1o engage in the atiivity as
A indicated below.

Nirav D. Shah, M.D.,J.D. Iasusd undet b destevtty of
Director oyl o
08104713018 - 7005209

Ambulatory Surgery Treatment Center

Effective: 06/05/2017

NorthPointe Surgery Center
5605 E. Rockton Rd
Roscoe, IL 61073

Page A-11

DISPLAY THIS PART IN A

CONSPICUOUS PLAGE

Exp. Date 06/04/2018
Lic Number 7003209

Date Printed 06/20/2017
Validation Num 18777

NorthPainte Surgery Canter

FEE AECEIPT NO.

PRISM
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Page A-12

Fitch Ratings

FITCH RATES BELOIT HEALTH SYSTEM (WI)
SERIES 2016 BONDS 'A-'; OUTLOOK STABLE

Fitch Ratings-Chicago-02 May 2016: Fitch Ratings has assigned an 'A- ' rating to the following
bonds expected to be issued by the Wisconsin Health & Educational Facilities Authority (the
authority) on behalf of Beloit Health System (BHS):

--$14,710,000 revenue bonds series 2015.

Additionally, Fitch has affirmed the 'A-' rating on approximately $35 million of revenue bends
issued by the authority on behalf of BHS.

The series 2016 bonds will be issued ns tax-exempt fixed-rate bonds. Bond proceeds will be

used to fund certain capital projects and pay costs of issuance. Pro forma MADS is expected to
equal approximately $6.6 million, The series 2016 bonds are expected to price the week of May 9
through negotiation.

The Rating Outlook is Stable.
SECURITY

Bond payments are secured by the pledged revenues of the obligated group, a mortgage lien and a
debt service reserve fund.

KEY RATING DRIVERS

STRONG MARKET POSITION: The system's strong leading market share in its primary service
area (PSA) and its highly aligned medical staff are primary credit strengths and enhance BHS'
overall aredit profile.

CONSISTENT OPERATING PROFITABILITY: Operating profitability has been very consistent
over the past four years with operating EBITDA margin averaging 9.3% since fiscal 2012 and
equal to 9.3% in fiscal 2015, However, operating profitability is light relative to Fitch's A’
category medians.

MODERATE DEBT BURDEN: BHS' moderate pro forma debt burden and consistent operating
profitability combine to provide for solid coverage for the 'A-' rating with maximum annual debt
service (MADS) coverage by operating EBITDA of 3.1x in fiscal 2015.

LIGHT LIQUIDITY: Liquidity metrics remain light with 151.6 days cash on hand, 94.2% cash to
pro forma debt and 12.7x cushion ratio at Dec. 31, 2015.

RATING SENSITIVITIES

CONSISTENT OPERATING CASH FLOW: Fitch expects that current operating cash flow levels
will be maintained and that Beloit Health System will successfully exccute the planned capital

projects,

CREDIT PROFILE:

PRISM
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Page A-12 (Continued)

BHS operates a 256 licensed bed acute care hospital and a multi-specialty physician group in
Beloit, Wisconsin, approximately 100 miles northwest of Chicago. Additional operations include
home eare, independent and assisted living, urgent care, and related ancillary scrvices. Total
operating revenues cqualed $218.6 million in fiscal 2015.

STRONG MARKET POSITION

The system's strong market position and highly aligned medical staff are primary credit strengths,
bolstering credit stability. BHS holds a strong leading 60% market share in its PSA. No other
hospital holds greater than a 20% market share.

The system's competitive position has been bolstered by the acquisition of the Beloit Clinic in
2010 and various service line affiliations with other health systems. The clinic is the area's largest
multi-specialty physician group with 65 employed physicians. BHS has entered into service line
affifiations with other hospital systems including University of Wisconsin Health and Aurora
Healtheare, bringing increased access to specialty care in the service area.

The system's competitive position could be impacied by construction of a new hospital in BHS'
secondary service area in Rockford, IL, approximately 18 miles south of Beloit. The new hospital
will be built by MercyRockford Health System and is expected to open in 2019. Fitch will monitor
any changes to the competitive environment.

CONSISTENT OPERATING PROFITABILITY

Operating profitability has been consistent over the past four years, with operating EBITDA
margin averaging 9.3% between fiscal years 2012 and 2015 and equal to 9.3% in fiscal 2015 and
8.9% in the interim period. However, operating EBITDA margin is light relative to Fitch's 'A'
category median of 10.3%. Operaling profitability has been somewhat compressed relative to
historical levels subsequent to the acquisition of the Beloit Clinic. The benefit of the increased
physician alignment currently mitigates concerns related to the decreased, bui solid, operating
profitability.

MODERATE DEBT BURDEN

BHS’ pro forma debt burden remains moderate with pro forma MADS equal to 3% of fiscal 2015
operating revenue. MADS coverage by operating EBITDA of 3.1x in fiscal 2015 and the interim
period remain solid for the 'A-' rating category and relative to Fitch's 'A’ category median of 3.5x.
However, MADS coverage by EBITDA of 3.3x in fiscal 2015 and 3.0x in the interim period is
light relative to Fitch's 'A' category median of 4.2x. MADS coverage by EBITDA was negatively
impacted by approximately $2 million of realized investment losses in the interim period.

Series 2016 bond proceeds will be primarily used to fund two capital projects: (1) the renovation
of the hospital's fourth floor to create a ‘Heart Hospital within a Hospital’ and (2) construction of
an ambulatory surgical center on the system’s NorthPointe campus in northern Illinois. The two
projects are estimated to cost a total of approximately $30 million. Funding will be provided by a
combination of bond proceeds, philanthropy and cash flow.

Fitch views the projects favorably as both should further solidify BHS' strong market position.
LIGHT LIQUIDITY
Unrestricted cash and investments increased approximately 20% since June 30, 2014, at the time

of Fitch's last review to $83.8 million at Dec. 31, 2015. The substantial increase was ducto a
decreasc in accounts receivable subsequent to a slow down related to the implementation of a
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Page A-12 (Continued)

new IT system. However, unrestricted cash and investments have remained relatively stable at the
current level since fiscal year end 2014. Liquidity metrics remain light for the rating category with
151.6 days cash on hand, 12.7x cushion ratic and 94.2% cash to pro forma debt at Dec. 31, 2015,
relative to Fitch's ‘A’ category medians of 205.3 days, 18.5x and 143.7%.

DERT PROFILE

BHS will have approximately $92.7 million of total debt cutstanding subsequent to the series
2016 bond issuance. The pro forma debi portfolio will consist of approximately 49% underlying
fixed rate bonds and 51% underlying variable rate bonds. The variable rate bonds are effectively
converted to synthetic fixed rates through two fixed payor swaps. There are no collateral posting
requirements associated with the swaps.

DISCLOSURE

BHS covenants to provide annual audited disclosure within 150 days of fiscal year end and
quarterly disclosure within 60 days of the first three quarters end and within 90 days of the end of
the fourth quarter. Disclosure is provided through the Municipal Securities Rulemaking Board's
EMMA system.

Contact;

Priinary Analyst
Adam Kates
Director
+1-312-368-3180
Fitch Ratings, Inc.
70 West Madison St.
Chicago. IL 60602

Secondary Analyst
Emily Wong
Senior Director
+1-415-732-5620

Commitlee Chairperson
Barbara Ruth Rosenberg
Senior Director
+1-212-908-0731

Media Relations: Elizabeth Fogerty, New York, Tel: +1 (212) 908 0526, Email:
elizabeth. fogerty@fitchratings.com.

Additional information is available at "www fitchratings.com’

Applicable Criteria

Revenue-Supported Rating Criteria (pub. 16 Jun 2014)

hitps://www fitchratings.com/crcditdesk/reports/report_frame.cfm?rpt_id=750012
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is being provided electronically under
separate cover to the IHFSRB

Beloit Health System, Inc. and
Affiliate

Consolidated Financial Statements and
Supplementary Information

Years Ended December 31, 2016 and 2015

WIPFLI.

CPAs and Consultants
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